

Prahlín Portfolio Work Log - July 21, 2026

Compiled summary for Tuesday, July 21, 2026 - focus: extended landing-page hero control tuning after the July 20 carousel rebuild, including View/green/social/chip-stack responsiveness, Dribbble integration, locked social-button aspect ratios, scalable green CTA internals, justified hero lede rows, stable SVG arrow rendering for Android, hero proof-stat copy, spacing refinements, official Hostinger deployment checks, and generation of the daily Portfolio PDF worklog.

Generated in continuity with the established Prahlín Portfolio daily worklog cadence: compact opening summary, source-material section, baseline section, goal list, work-completed sections, validation section, files-touched list, follow-up context, and output-artifact close.

This artifact intentionally covers only Prahlín/portfolio work performed for the July 21 local project session: the refreshed project snapshot, review of every pre-existing Portfolio worklog PDF, the hero CTA and landing-page polish represented by commits 7575323, ad1a0bb, d2ccb44, 71e154d, 7a9f51c, e148f42, and cfc68b8, successful pushes to origin/main, successful Hostinger static-export workflow runs, local validation checks, and this worklog-generation step. Alla Vostra, Cinerific, and Credit King application repositories were not changed for this record.

Source Materials Reviewed

- Ran `./read_project.sh` from `/Users/prahlin/gh/portfolio` and regenerated `portfolio_PROJECT_SNAPSHOT.txt` before writing this worklog, preserving the project convention that Codex refreshes the current source snapshot before continuing Portfolio work.
- Reviewed the refreshed `portfolio_PROJECT_SNAPSHOT.txt`, including project notes, current source tree, app source dumps, root/tooling/deployment configuration, public image and PDF inventories, git context, and the standing instruction to ask for a commit message before committing or pushing.
- Reviewed every pre-existing Portfolio root-level worklog PDF: `portfolio_worklog_july11.pdf`, `portfolio_worklog_july14.pdf`, `portfolio_worklog_july15_part1.pdf`, `portfolio_worklog_july15_part2.pdf`, `portfolio_worklog_july16.pdf`, `portfolio_worklog_july19.pdf`, and `portfolio_worklog_july20.pdf`.
- Extracted text from all seven existing Portfolio PDFs with `pdftotext` to preserve the same title cadence, opening summary density, section order, compact bullet-heavy technical voice, validation language, files-touched list, follow-up context, and output-artifact close.
- Checked PDF metadata and page counts with `pdftinfo`. The mature Portfolio artifacts use letter-size pages, root-level filenames, compact five-to-six page bodies, and Codex standard-library PDF-generator metadata.
- Reviewed current Git history and confirmed the July 21 implementation scope through `git log`, `git show --stat`, `git show --name-status`, targeted file searches, and the final `HEAD/origin/main` match at `cfc68b811ffd6f046578a3645e527e5b26936f0c`.
- Reviewed the committed source states from 7575323 through `cfc68b8`, covering hero CTA alignment, chip/social polish, stack responsiveness, social-button ratio changes, SVG arrow stabilization, green CTA scaling, eyebrow/headline/lede spacing, and proof-stat

copy.

- Checked local preview behavior at <http://127.0.0.1:3000> with Chrome DevTools Protocol measurements for mobile and desktop widths, including social button ratios, green CTA height parity, arrow centering, lede/eyebrow gaps, and stale .next cache refresh handling.
- Checked GitHub Actions run history with `gh run list` and confirmed the Build static export for Hostinger workflow completed successfully for the July 21 pushes, including Refined hero copy spacing at cfc68b8.

Baseline Status Before July 21 Work

- The July 20 Portfolio site already had the Prahlin brand, green/black visual language, Alla Vostra and Cinerific project routes, project-carousel labels, Android and iOS logo assets, LinkedIn and GitHub social treatment, proof panel, and Hostinger static-export deployment path.
- The green hero CTA was functional but still visually unstable under close inspection. View text, the green project button, platform icons, arrow position, social buttons, chip stack, and proof-panel width still needed repeated responsive tuning against actual browser measurements.
- The social-button row originally had two buttons and then needed Dribbble added without breaking the green CTA width relationship or the forced line break below the green button.
- The hero lede and eyebrow copy still used regular text wrapping and fixed font sizes before the July 21 work. They did not yet stretch letter spacing in tandem with the action/proof stack width.
- The green CTA arrow was still font-glyph based at the start of the later tuning pass, which made it vulnerable to malformed or vertically shifted rendering on physical Android Chrome.
- The proof-stat wording and top-left brand monogram still needed final copy and spacing polish after the larger July 20 carousel and project-page work.
- The project workflow remained direct and iterative: make small visual changes locally, validate with TypeScript and browser geometry checks, recommend commit messages when asked, and push only when the user explicitly requested official deployment.

Goals for July 21

- Keep the green hero project CTA, View label, social buttons, chip stack, and proof-panel/card widths aligned responsively across desktop, mobile landscape, and smartphone portrait widths.
- Force social buttons onto a row below the green CTA and prevent other buttons or assets from sitting beside the green button.
- Add Dribbble as the third social button and distribute GitHub, LinkedIn, and Dribbble evenly across the stack width.
- Lock social-button aspect ratios so buttons scale proportionally instead of stretching unpredictably as the hero stack width changes.
- Scale the green CTA internals, Check Out Projects label, project/industry text, platform icons, eyebrow, lede, and related hero stacks in tandem where requested.

- Stabilize the green CTA arrow so physical Android devices do not change its shape or vertical alignment.
- Refine hero copy, proof stats, chip stack content, and spacing while preserving the established green/black Portfolio identity and avoiding unrelated page refactors.
- Push approved batches through origin/main and confirm Hostinger static-export workflow success after each official deployment request.

Work Completed - Hero CTA Layout and Social Buttons

- Rebuilt the action cluster so the View/Check Out Projects label occupies its own invisible left-side column while the green project button begins at the responsive midpoint relationship requested by the user.
- Moved View out of the green button, then transformed it into the two-line Check Out / Projects label with justified letter spacing tuned to the GitHub text/icon span below.
- Removed the temporary fake colon-dot treatment after visual review and kept the cleaner text-only Check Out Projects label.
- Added Dribbble to the GitHub/LinkedIn social row and converted the row to three equal tracks beneath the green CTA.
- Set the green CTA plus Check Out Projects cluster to span the same overall width as the combined social-button row, then kept chip and proof stacks aligned to the same left/right edge convention.
- Nudged social-button text and icon boxes closer together, enlarged social icon boxes, and verified social content still fit after proportional scaling.
- Locked the social buttons first to 5:2 and later to 4.5:2, using CSS aspect-ratio and measured rendered heights so adjacent green CTA and label boxes scale in tandem.
- Kept the green button height, Check Out Projects label height, and social-button height equal through responsive browser measurements at narrow mobile and desktop widths.

Work Completed - Responsive Hero Text and Chip Systems

- Added app/HeroLede.tsx as a client component that splits the hero lede into character spans and dynamically distributes letter spacing so each line aligns with the hero action/proof stack width.
- Updated the hero lede to From Original Idea to Production Release, followed by All-In-One, 100% Stress-Free with bold treatment, then bound the line widths to the same responsive stack width used by the CTA and proof panel.
- Connected the hero eyebrow font size to the same measured social-button scaling path so the eyebrow text grows and shrinks with the surrounding hero control stack.
- Changed the main headline to RN / Kotlin Full-Stack Mobile Developer and later reduced the headline clamp by one pixel for a cleaner vertical fit.
- Revised the stack chips from row-count-based behavior to a three-column responsive grid that grows and shrinks each chip box while preserving centered chip text.
- Added REST APIs as the ninth chip, completing the 3x3 chip grid beneath React Native, Tailwind CSS, TypeScript, Expo, Node.js, Kotlin, Next.js, and Compose.
- Matched stack widths to the proof-panel/card width to avoid snapping and keep equal left/right margins on smartphone portrait views.

Work Completed - Green CTA Internals and Stable Arrow

- Scaled the green CTA project-name/industry stack and platform icon stack by 10 percent while keeping the button shell, surrounding stacks, and responsive width relationships intact.
- Preserved the Alla Vostra name-size exception by tying it to the responsive carousel name-size variable minus one pixel, so Restaurant category text stayed untouched.
- Changed the green CTA arrow from a text glyph to a dedicated SVG asset at `public/images/carousel-arrow.svg` to avoid Android font-metric and malformed-glyph rendering issues.
- Tuned the SVG arrow treatment through user-directed iterations: white arrow, thicker stroke, reduced thickness, black outline restoration, shorter horizontal shaft, and final 10 percent rendered-size increase.
- Verified the SVG arrow asset loads from `/images/carousel-arrow.svg`, has nonzero rendered dimensions, remains vertically centered against the green button, and no longer depends on text content inside the arrow wrapper.
- Kept arrow horizontal alignment tied to the social icon column while replacing the visual mark underneath, so existing placement logic did not need to be rewritten.

Work Completed - Hero Copy, Stats, and Spacing Polish

- Updated eyebrow copy to User-friendly UI/UX, Butter-Smooth Front-End, and Deep, Dependable Back-end while preserving the underlined phrase plus bordered term construction.
- Doubled the horizontal space between each underlined eyebrow phrase and its bordered term, then added matching one-space punctuation gaps before each comma or period.
- Centered and enlarged the top-left P monogram inside the green brand box, increasing the monogram from the inherited 11px brand size to 16.5px.
- Updated proof stats to 3y Full-Stack Expertise, 1k+ Quality GitHub Commits, 6 Production Ready Releases, and 6 Store Front Publications.
- Matched the vertical gap above the eyebrow to the gap below it, then matched the headline-to-lede and lede-to-green-button gaps to the same 16px rhythm.
- Cleared stale `.next/Turbopack` output and restarted the local dev server when the browser continued serving old 32px hero-action spacing after the source file had already changed.

Work Completed - Official Deployment Path

- Recommended user-facing commit messages at the requested points, using short headers and past-tense bullet points in the same practical style used throughout this project.
- Committed and pushed the approved batches to `origin/main`: Hero CTA alignment polish, Polish hero CTA and stack chips, Refined hero stack responsiveness, Tuned hero action proportions, Stabilized hero CTA arrow, and Refined hero copy spacing.
- Confirmed main and `origin/main` matched after official pushes, and checked Hostinger static-export workflow runs for the relevant commits.
- Confirmed the final official deployment run for `cfc68b8` Refined hero copy spacing completed successfully at GitHub Actions run 29888083082.

- Left the current repository clean after the official push and before the worklog-generation task began.

Validation and Checks Performed

- Ran npm run check repeatedly after source edits; TypeScript completed successfully for the local changes and again after the final official push.
- Ran git diff --check after each local edit batch to confirm no whitespace errors were introduced.
- Used browser-level Chrome DevTools Protocol measurements at 320, 360, 390, 1440, and similar viewports to confirm social button aspect ratios, green CTA height parity, label height parity, stack widths, lede/eyebrow spacing, and arrow centering.
- Verified the social buttons rendered at approximately 2.500:1 during the 5:2 phase and approximately 2.250:1 after the 4.5:2 change.
- Verified the green CTA height and Check Out Projects label height matched the social-button height with zero measured delta after the proportional scaling changes.
- Verified the SVG arrow wrapper and mark stayed centered against the green button on mobile portrait measurements after replacing the text glyph.
- Used curl to confirm the local site responded at http://127.0.0.1:3000 and that /images/carousel-arrow.svg served with image/svg+xml content type.
- Stopped the old port 3000 listener, moved stale .next directories into /tmp/portfolio-next-stale-* paths, and restarted npm run dev when local CSS cache output did not reflect source changes.
- Checked gh run list and gh run view to confirm Hostinger static-export workflow success after the official pushes.
- Confirmed git status --short --branch --ahead-behind showed main synchronized with origin/main before generating this PDF artifact.

Files Touched During July 21 Portfolio Work

- app/HeroLede.tsx - new client-side hero lede component that measures rendered text and distributes per-character gaps so the lede rows align with the responsive hero stack width.
- app/ProjectCarouselButton.tsx - expanded hero CTA geometry syncing, proportional scaling variables, project name/category sizing, platform icon scaling, SVG arrow image rendering, and responsive arrow alignment.
- app/globals.css - revised hero stack widths, social-button ratios, action-grid rows, Check Out Projects placement, lede/eyebrow styling, chip grid behavior, green CTA sizing, brand monogram styling, proof/stat spacing, and responsive hero gaps.
- app/page.tsx - updated hero headline, eyebrow wording, lede usage, social button row, Dribbble button, stack chips, proof stats, and Check Out Projects inline placement values.
- public/images/carousel-arrow.svg - new fixed SVG asset for the green CTA arrow, with black outer stroke and white inner stroke baked into the asset path.
- next-env.d.ts - refreshed by current Next.js tooling during the broader July 21 static/build/dev workflow.
- portfolio_PROJECT_SNAPSHOT.txt - regenerated by ./read_project.sh for current project

context before this worklog pass.

- portfolio_worklog_july21.pdf - this new July 21 Portfolio worklog artifact generated at the repository root.

Follow-Up Context

- If more hero tuning occurs, preserve the current invariant that the green CTA, Check Out Projects label, social row, chip stack, and proof panel remain visually tied to the same responsive width system.
- Keep the social buttons at the requested 4.5:2 aspect ratio unless the user explicitly changes the ratio again.
- Keep the green CTA arrow as the dedicated SVG asset rather than reverting to a text glyph, because the SVG was introduced specifically to fix physical Android rendering instability.
- If the project/industry text, platform icons, or social buttons are scaled again, update the shared measurement-driven variables rather than hardcoding one viewport only.
- The LinkedIn and Dribbble buttons still use placeholder public URLs and should receive the user actual profiles when provided.
- The Cinerific case-study page still intentionally contains layout-faithful placeholder/copy-parity work from the July 20 route creation and should be replaced later with accurate Cinerific screenshots and project-specific content.
- After this PDF is committed, regenerate portfolio_PROJECT_SNAPSHOT.txt if the snapshot should include portfolio_worklog_july21.pdf in the PDF inventory.
- Continue asking for or using the user-approved commit message before committing and pushing Portfolio work unless the user explicitly asks for a direct push.

Output Artifact

- Generated file: portfolio_worklog_july21.pdf.
- Location: /Users/prahlin/gh/portfolio/portfolio_worklog_july21.pdf.
- Naming follows the existing root-level Portfolio convention: portfolio_worklog_july21.pdf. No part suffix was used because this is the first July 21 Portfolio worklog artifact.
- Uses the same daily worklog structure and compact technical voice established by portfolio_worklog_july11.pdf, portfolio_worklog_july14.pdf, portfolio_worklog_july15_part1.pdf, portfolio_worklog_july15_part2.pdf, portfolio_worklog_july16.pdf, portfolio_worklog_july19.pdf, and portfolio_worklog_july20.pdf.
- Generated with a small standard-library PDF writer; no external PDF dependency was installed for this artifact.
- The local project date used for this filename and title is Tuesday, July 21, 2026 EDT, matching the machine and repository work session clock.